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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-45, extending the period of contract award for six 
months, to June 30, 2007, for the SR 152/SR 156 Interchange Project (PPNO 0070, EA 04-0A8301) 
on SR 152 and SR 156 in Santa Clara County. 
 
ISSUE: 
 
In accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the 
deadline to award contracts for projects allocated on June 8, 2006, is December 8, 2006.  For Project 
PPNO 0070, Santa Clara Valley Transportation Authority (VTA) will not be able to meet the 
contract award deadline of six months established under the Plan. 
 
In June 2006, $11,450,000 in Regional Improvement Program (RIP)/Interregional Improvement 
Program (IIP) funds was allocated for construction of the SR 152/SR 156 Interchange Improvement 
Project.  Also, in June 2006, VTA submitted the request for federal “Authorization to Proceed” with 
construction for the federal earmarks and Surface Transportation Program (STP) funds programmed 
for construction.  Since some request requirements (approved Plans, Specifications & Estimate, 
right-of-way certification, and executed co-operative agreement) were incomplete at the time of the 
submittal, the Federal Highway Administration (FHWA) would not obligate federal funds.   
 
VTA now has all requirements complete.  The Metropolitan Transportation Commission will update 
federal programming and receive approval from FHWA in February 2007 so that VTA can receive 
federal obligation.  VTA requests that the Commission grant a six-month extension for construction 
award to this project. 
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BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 

 
 
 


